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Phase A Water Main Capital  Improvements   presently under ConstrucƟon. As of  June  the 
status of the project is as follows: 

Libby Avenue Main Replacement – completed 

Minot Street Main Replacement ‐  completed  

Summer Avenue Main Replacement – completed 

Bear Hill Road Cleaning and Lining – 90% completed 

Remaining  work  consists  of  flushing,  disinfecƟng,  bacterial  sampling  and       
disconnecƟng bypass. 

Main Street Main Replacement – 20% completed 

12” pipe has been  installed, disinfected,  and passed bacterial  sampling  from  the 
railroad tracks to Minot Street.  Water services sƟll need to be transferred over 
to the new main in this secƟon. 

Water main conƟnues  to be  installed  from Minot Street headed  towards Hopkins 
street.  Currently water main has been installed up to Avon street. 

Belmont Street to Ivy Lane water main loop – 0% completed 

All permits have been obtained and construcƟon will begin upon compleƟon of 
Main street. 

Main Street 

Water Improvements—Phase A  

Main Street Main Replacement  Bear Hill Cleaning and Lining 
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Water Improvements—Phase B  

Phase B Water Main Capital Improvements  includes the replacement of the water main on Linden Street (from 
Lowell Street to Woburn Street) and Salem Street from the rotary to Main Street. The project has been bid and 
was recently awarded. Work is expected to start as idenƟfied below: 

Linden Street Main Replacement 

Work will begin on Monday June 29.  Contractor will mobilize and begin installing bypass. 

ConstrucƟon expected to take approximately 5 weeks. 

Salem Street Main Replacement 

Start date tentaƟvely fall 2015. 
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The West Street project which is bid and managed by MassDOT began acƟve construcƟon on May 4th. 

Presently the contractors anƟcipated schedule is to phase the roadway work into three secƟons idenƟfied below 

Proposed ConstrucƟon Phases 

•Phase 1 ‐ Longwood Road to Winslow Road/ King Street 

•Phase 2 ‐ Winslow Road/ King Street to Lewis Street/ Scotland Road 

•Phase 3 ‐ Lewis Street/ Scotland Road to Border Road 

In  each  phase  the  contractor will  first  install  new  drainage which will  then  be  followed  by  the  reclamaƟon  of  the        

exisƟng roadway surface and the installaƟon of the first layer of pavement. 

The  installaƟon of new  curbing,  sidewalks, new  traffic  signals and  the final  surfaces of  roadway pavement will  then    

follow. 

As of June the following work has occurred: 

The short secƟon of Willow Street which  runs between Summer Avenue and West Street, alongside  the grassed 

island was permanently closed to all traffic. 

Trimmed and removed trees necessary for the Project. 

UƟlity  crews  have  relocated  95%  of  uƟlity  poles  to  be  relocated  under  the  project  and  are  in  the  process  of      

transferring cable to the new poles. 

The contractor has installed drainage on West Street from the West / Willow / Summer Avenue intersecƟon up to 

Edgemont Avenue. The contractor will conƟnue  installing drainage  in  the direcƟon  towards Woburn unƟl all 

drainage has been installed.  

The  contractor  is  expected  to  begin  reclaiming  the  roadway  pavement  on West  Street  from    Longwood  Road  to      

Winslow Road within  the next 2  to 3 weeks.  Following  grading of  the  roadway  along  this  secƟon  the first  layer of    

pavement (binder) will be installed.   

Detours 

The detour uƟlizing Summer Avenue and Woburn Street has been in effect since the start of construcƟon. This detour 

will remain in effect unƟl further noƟce when acƟve construcƟon is occurring on West Street.  

Reading Public Works Department 

Project  Update BulleƟn 

West Street project update 



 

Page  4 

As part of the FY 2015 Capital Improvement Program, new sidewalks 
have  been  installed  on  PrescoƩ  Street.  The  installed  sidewalk  runs 
from West Street to Summer Ave. and includes new granite curbing.  

A small amount of punch  list  items remain, which will be completed 
shortly to close the project out. 
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PrescoƩ Street Sidewalk ConstrucƟon 
 



 

As part of the FY2015 Capital Improvement Program, the Town has replaced the 8” water 
main  on  Larch  Lane.  This  project was  self      performed  by  the Water  department, with     
design services by the Engineering division, which resulted in a considerable cost savings to 
the Town. 

The road will be reclaimed and paved as part of our road paving program in 2016. 
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The Town of Reading, will be updating the 2010 Hazard Mitigation Plan. The Hazard Mitigation Plan identifies 
natural hazards, vulnerabilities and risks that affect the community and identifies proactive mitigation policies and 
actions to help reduce those risks. It is important to have an up-to-date plan that addresses current and historical 
natural hazard concerns to properly prepare and mitigate these risks. A Hazard Mitigation Planning Team,       
consisting of key Town Staff , including DPW and Engineering staff, will continue to meet over the summer of 
2015 to begin drafting the plan update. A big part of the planning effort includes public outreach.  

Please take a moment to take this survey at  hƩps://www.surveymonkey.com/r/readinghazardmiƟgaƟonplan  

The draft plan will be presented at a fall public forum in October 2015.  
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Hazard MiƟgaƟon Plan 

Coming in the August DPW Project Update Bulletin: 

Update Linden Street Water Main Project 

Capital (vehicle) update 

Upcoming road construction program (FY16) 

Drainage improvement projects 

 

Please visit our website www.readingma.gov/public-works  

and as always your comments or questions are welcome.  

https://www.surveymonkey.com/r/readinghazardmitigationplan

