

PBC – OPM selection for Cemetery Building timeline

Staff & Town Counsel review draft RFP

Monday May 16th – finalize RFP at regular PBC meeting

Wednesday May 18th – send to central registry; advertise weeks of May 25th & June 1st

Thursday June 2nd at 1pm in Town Hall – optional pre-bid meeting

Monday June 6th at 5:00pm deadlines for written questions

RFP due at Town Hall on Monday June 13th at 3pm

Monday June 13th at 7pm PBC to review RFPs at regular PBC meeting