

Downtown Parking - Systemwide Modifications - Implementation Timeline

	<u>March</u>	<u>April</u>	<u>May</u>	<u>June</u>	<u>July 1, 2020</u>
Select Board VOTE					
Employee Permits - ordering & notification to businesses		(8 week minimum; 12 weeks preferred)			
200+ Regulatory Signs - ordering, fabrication & installation			(6 week min; 8 weeks pref)		
Kiosks - selection, procurement, delivery & installation		(12 week minimum to be safe)			
Kiosks - maintenance, collection, customer service		(12 week minimum to be safe)			
Parking App - vendor selection, contract		(12 week minimum to be safe)			
Education/Outreach		(the longer the better, will extend into July and beyond as needed)			
Launch Systemwide Modifications					LAUNCH DATE!