

Downtown Parking - Systemwide Modifications - Other Components

	March-July	Aug.	Sept.	Oct.	November	Dec.	January 2021	March 2021
Prepare Capital Plan for sidewalks, lighting, etc.								
Establish Parking Benefit District - organizational structure, legislation					Town Meeting			
Phase II - Commuter Impacts: begin evaluation								
Survey Commuters & conduct Utilization Analysis								
Survey Downtown Stakeholders on 1st 6 months of Phase 1								
PTTTF report back to Select Board								